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Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth) Fayette Complete/Not Closed OutBienenial Budget 100 01/14/02 11/11/02
Authorizations for the following 4 projects were combined - Aging/Allied Health Bldg, Ph II; Cooling #3 to Limestone Street Chiller Water 
Piping; Steamline Expansion - Rose St; and Utility System Upgrade III.

Basketball Practice Facility Fayette Combined Authorities2004-2006
See Memorial Coliseum Expansion (combined auth)

Biological/Pharmaceutical Complex (combined auth) Fayette In Construction2004-2006 91 12/31/09*
Authorizations for the following 5 projects were combined:  Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph 
II, Replace Cooling Plant Chillers, Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.

Building Connectors II Fayette Combined Authorities2000-2002
See Biomedical Sciences Research Building (combined auth)

Construct Baseball Stadium and Clubhouse Fayette Awaiting Initiation by Agency2008-2010

Construct Biological/Pharmaceutical Complex - Ph II Fayette Combined Authorities2006-2008*
See Biological/Pharmaceutical Complex (combined auth)

Construct Cancer Education Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Cancer Treatment Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Children's Garden (Arboretum) Fayette BiddingCPBOC-8/01/09

Construct College of Medicine - Hospital Offices Fayette Awaiting Initiation by Agency2008-2010

Construct Equine Campus Fayette Awaiting Initiation by Agency2008-2010

Construct Facilities Storage Building Fayette Awaiting Initiation by Agency2008-2010

Construct Facilities Support Building - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Golf Practice Area Fayette Awaiting Initiation by Agency2008-2010

Construct Hall of Fame Plaza Fayette Awaiting Initiation by Agency2008-2010

Construct Horticultural Research and Education Fayette Complete/Not Closed Out2004-2006 100 07/04/07 06/01/07
Comments: This project is done in phases. The first three phases are complete and the forth is in construction.

Construct Library Depository Facility Fayette Awaiting Initiation by Agency2008-2010

Construct Medical Center Physical Plant Building Fayette Awaiting Initiation by Agency2008-2010

Construct Multi-Purpose Room/Stadium Kitchen Facility Fayette Awaiting Initiation by Agency2008-2010

Construct Parking Structure #9 Fayette Awaiting Initiation by Agency2008-2010

Construct Patient Care Facility - Hospital  (combined 
auth)

Fayette Multiple Subprojects2002-2004
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Authorizations for the following 4 projects were combined:  Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital 
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08). 

See the following subprojects:
 Construct Patient Care Facility - Huguelet Dr Extension,
 Construct Patient Care Facility - Parking Garage,
 Construct Patient Care Facility - Cooling Plant #1,
 Construct Patient Care Facility - Central Utilities Plant Expansion,
 Construct Patient Care Facility - Building

Construct Patient Care Facility - Hospital (subproject 1 
- Huguelet Drive Extension)

Fayette Complete/Not Closed Out2002-2004 100 12/11/06 11/21/06

Construct Patient Care Facility - Hospital (subproject 2 
- Parking Garage)

Fayette Complete/Not Closed Out2002-2004 100 03/29/08 07/08/08

Construct Patient Care Facility - Hospital (subproject 3 
- Cooling Plant #1)

Fayette Complete/Not Closed Out2002-2004 100 07/31/07 07/31/07

Construct Patient Care Facility - Hospital (subproject 4 
- Central Utilities Plant Expansion)

Fayette Complete/In Warranty2002-2004 100 10/23/08 01/30/09

Construct Patient Care Facility - Hospital (subproject 5 
- Building)

Fayette In Construction2002-2004 52 02/04/11

Construct Patient Care Facility II - Hospital Fayette Combined Authorities2006-2008

Construct Physicians Services Facilities - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Remote Cancer Clinic - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Stadium Suite Addition Fayette Awaiting Initiation by Agency2008-2010

Construct Student Health Facility Fayette Complete/Not Closed Out2004-2006 100 04/29/08 05/15/08

Construct Track and Field Facility Fayette Awaiting Initiation by Agency2008-2010

Construct/Purchase Good Samaritan Medical Office 
Building

Fayette Awaiting Initiation by Agency2008-2010

Construct/Renovate Imaging Services - Kentucky Clinic Fayette Awaiting Initiation by Agency2008-2010

Convert Hunt Morgan Space to Class Lab Fayette In Construction2008-2010 98 09/28/09
Comments: This project is done in phases.  The first two phases are complete and the third phase will be complete in October 2009.

Convert Taylor Education Space to Offices and Classroom Fayette Awaiting Initiation by Agency2008-2010

Cooling #3 to Limestone Street Chiller Water Piping Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)

Design Patient Bed Tower Fayette Combined Authorities2002-2004
See Construct Patient Care Facility - Hospital

Design Student Center Expansion/Renovation Fayette Awaiting Initiation by Agency2008-2010

Equine Isolation Facility Fayette Complete/Not Closed OutCPBOC-6/01/07 100 05/01/08 08/01/08
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Expand & Upgrade Livestock Disease Diag. Center 
(combined auth)

Fayette In Construction2004-2006 24 11/25/10*

Authorizations for the following rojects have been combined:  Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade 
Livestock Disease Diagnostic Lab Ph II (2008-10).

Expand and Renovate W. Kentucky Robinson Station Caldwell Awaiting Initiation by Agency2008-2010

Expand and Upgrade LDDC Phase II Fayette Awaiting Initiation by Agency2008-2010*

Expand CAER Laboratories Fayette Awaiting Initiation by Agency2008-2010

Expand Chemistry-Physics Building - Design Fayette Complete/In Warranty2006-2008 100 12/23/08 12/23/08
CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.

Expand Coldstream Research Campus Fayette Design/Phase C2008-2010

Expand CRMS and Raymond Civil Engineering Building Fayette Awaiting Initiation by Agency2008-2010

Expand Emergency Services - Hospital Fayette Awaiting Initiation by Agency2006-2008

Expand KGS Well Sample and Core Repository Fayette Awaiting Initiation by Agency2008-2010

Expand Patient Care Facility - Hospital Phase III Fayette Awaiting Initiation by Agency2008-2010

Expand Pence Hall Fayette Planning2008-2010

Expand Plant Capacity Infrastructure - Design Fayette Combined Authorities2006-2008
See Biological/Pharmaceutical Complex (combined auth)

Expand/ Renovate Ambulatory Care Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Expand/Construct Parking Structure - Hospital Fayette Awaiting Initiation by Agency2008-2010

Expand/Renovate Kentucky Clinic - Hospital Fayette Complete/In Warranty2008-2010 100 05/11/09 05/26/09

Fit-Up 4th Floor BBSRB Fayette Complete/Not Closed Out2004-2006 100 08/16/07 09/20/07

Fit-up Education Space in Health Science Building Fayette Complete/In Warranty2006-2008 100 10/10/08 11/13/08

Fit-up Gill Building Ground Floor - Hospital Fayette Complete/In Warranty2006-2008 100 10/21/08 11/21/08

Improve Central Heating Plant Fayette Combined Authorities2006-2008
See Biological/Pharmaceutical Complex (combined auth)

Improve Life Safety Project Pool 1 Fayette Awaiting Initiation by Agency2008-2010

Install Emergency Generator Computing Facility Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Campus Infrastructure Upgrade Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Data Center Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Digital Village Building 2 Fayette Awarding Contract2008-2010

Lease-Purchase New Housing Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Pollution Controls Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Remote Site Fiber Fayette Awaiting Initiation by Agency2008-2010
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Lease-Purchase Student Center Bookstore Facility Fayette Other2006-2008
Vendor in process of renovating.
Comments: Vendor completed renovation.

Purchase Furniture and Equipment - Patient Care Facility Fayette Combined Authorities2006-2008
See Construct Patient Care Facility - Hospital

Relocate and Expand Dentistry Faculty Practice Fayette Awaiting Initiation by Agency2008-2010

Relocate Greenhouses Fayette Awaiting Initiation by Agency2008-2010

Renovate 4-H Camps Multi Awaiting Initiation by Agency2008-2010

Renovate and Upgrade Commonwealth Stadium Fayette Awaiting Initiation by AgencyOther

Renovate Blazer Hall Cafeteria Fayette Awaiting Initiation by Agency2008-2010

Renovate Central Computing Facility Fayette Bidding2008-2010

Renovate Central Vivarium Fayette Complete/In Warranty2006-2008 100 04/08/09 04/08/09

Renovate Dentistry Class Lab Fayette Awaiting Initiation by Agency2008-2010

Renovate Dentistry Clinic in Kentucky Clinic Fayette Awaiting Initiation by Agency2008-2010

Renovate Diagnostic Treatment Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Renovate Funkhouser Tower Fayette Awaiting Initiation by Agency2008-2010

Renovate King Library South - 1962 Section Fayette Awaiting Initiation by Agency2008-2010

Renovate King Library South - 1962 Section (combined 
auth)

Fayette Complete/In Warranty2006-2008 100 11/09/08 12/19/08

Authorizations for the following 2 projects were combined:  Renovate King Library South - 1962 Section and Replace Three Elevators King South.

Renovate Kitchen - Hospital Fayette Awaiting Initiation by Agency2008-2010

Renovate Koinonia House Fayette In Construction2008-2010 25 11/10/09

Renovate Memorial Coliseum Seating Area Fayette Awaiting Initiation by Agency2008-2010

Renovate Mineral Industries Building Fayette Awaiting Initiation by Agency2008-2010

Renovate Nursing Building Fayette Awaiting Initiation by Agency2008-2010

Renovate Office Space in Funkhouser Fayette Awaiting Initiation by Agency2008-2010

Renovate Old Pharmacy Building for Biology, Design Fayette Awaiting Initiation by Agency2008-2010

Renovate Parking Structure #3 - Hospital Fayette Awaiting Initiation by Agency2008-2010

Renovate Reynolds Building, Phase 1 Fayette Awaiting Initiation by Agency2008-2010

Renovate Samaritan Clinical Facility Fayette Multiple SubprojectsOther
See the following four subprojects:  Other Criical Repairs, Relocate Endoscopy, Renovate 4th Floor Critical Care Unit, and Replace Emergency 
Generators & Fire Pump
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Renovate Samaritan Clinical Facility (subproject:  Other 
Critical Repairs)

Fayette OtherOther

Comments: Multiple minor renovations

Renovate Samaritan Clinical Facility (subproject:  
Relocate Endoscopy)

Fayette OtherOther

Comments: Pending funds

Renovate Samaritan Clinical Facility (subproject:  
Renovate 4th Floor Critical Care Unit)

Fayette Complete/In WarrantyOther 100 11/13/08 11/13/08

Renovate Samaritan Clinical Facility (subproject:  
Replace Emergency Generators & Fire Pump)

Fayette In ConstructionOther 0 05/31/10

Renovate Slone Building, Phase I Fayette Awaiting Initiation by Agency2008-2010

Renovate Soccer Press Box/Seating Addition Fayette Awaiting Initiation by Agency2008-2010

Renovate Space in McVey Hall Fayette Awaiting Initiation by Agency2008-2010

Renovate Student Center Food Court Fayette Awaiting Initiation by Agency2008-2010

Renovate Teaching Space in the Chemistry/Physics 
Building

Fayette Awaiting Initiation by Agency2008-2010

Renovate Teaching Space in the Funkhouser Building Fayette Awaiting Initiation by Agency2008-2010

Renovate Third Floor Little Library Fayette Planning2008-2010

Renovate Vivarium in Central DLAR Facility Phase II Fayette Awaiting Initiation by Agency2008-2010

Renovate/Expand DLAR Quarantine Facility Spindletop Fayette Awaiting Initiation by Agency2008-2010

Renovate/Expand the Center for Applied Energy Research Fayette In ConstructionOther 25 12/31/09*

Renovate/Upgrade Hospital Facilities Fayette Awaiting Initiation by Agency2008-2010

Repair Stadium Structure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade and Expand Central Plants I Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Electrical Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Elevator Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Mechanical Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Shell Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Systems - Hospital Fayette Other2008-2010
Comments: Multiple sub-projects.  First sub-project - Elevators upgrade for the KY Clinic is in construction - 0% complete.

Repair, Upgrade, Improve Civil/Site Infrastructure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Electrical Infrastructure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Mechanical Infrastructure Fayette Awaiting Initiation by Agency2008-2010
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Replace Cooling Plant Chillers Fayette Combined Authorities2006-2008
See Biological/Pharmaceutical Complex (combined auth)

Replace Steam and Condensate Pipe Fayette In Construction2002-2004 85 10/01/09
See the following subprojects:  Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel (2004-2006), 
Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006).
Comments: This is the last sub-project - Farm Road.

Replace Steam and Condensate Pipe Fayette Other2006-2008
See Replace Steam and Condensate Pipe, 2002-04 Authorization.
Comments: Reported 2002-04

Replace Steam Line Lime Tunnel - POT Tunnel Fayette Other2006-2008
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project authorization (financed 
with agency bonds).
Comments: Reported 2002-04

Replace Three Elevators MI King South Fayette Combined Authorities2006-2008
See Renovate King Library South - 1962 Section (combined auth)

Sanitary Sewer Expansion/Underground Utilities Expansion 
and Replacement

Fayette Awaiting Initiation by Agency2008-2010

Steamline Expansion - Rose St Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility Fayette Complete/Not Closed Out2002-2004 100 04/06/06 08/08/05

Upgrade Cancer Center Radiologic Facility - Hospital Fayette Complete/In Warranty2006-2008 100 07/07/09 07/01/09

Upgrade Clinical Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade Critical Care Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade Fume Hoods TH Morgan - Life Safety Fayette Complete/Not Closed Out2006-2008 100 07/31/08 07/31/08

Upgrade Reynolds Building Fayette Awaiting Initiation by Agency2008-2010

Upgrade Support Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade Surgical Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade, Renovate, Improve, or Expand Research Labs Fayette Other2008-2010
Comments: Multiple sub-projects. First sub-project "Renovate Research Labs in Chemistry-Physics Building" - Design/Phase C

Utility System Upgrade III Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)

Wildcat Lodge Renovation Fayette CancelledCPBOC-1/01/09

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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